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Section B - Supplies or Services and Prices/Costs 

This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the 

Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 

Contract). Section B of the Master IDIQ Contract is incorporated by reference.  The requisite clause 

information specific to this Task Order included below is consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (OCT 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract  

(a) DOE-B-2002 Cost-Plus-Award-Fee Task Order: Total Estimated Cost and Award Fee (Oct 2014) 

(Revised) 

 (1) This is a Cost-Plus-Award-Fee type Task Order.  The total estimated cost and award fee are as 

follows (Table B-1): 

Table B-1. Estimated Total Price 

Total Estimated Cost  $89,440,173 

Award Fee: $5,039,943* 

Total Estimated Price: $94,480,116 

*Target fee is calculated @ 6% of the Project Management Baseline of $83,999,043 not of total proposed 

cost of $88,724,828. 

“The Contractor’s’ Task Order proposal is subject to audit in accordance with DEAR 915.404-2-

70(b). Therefore, the terms and conditions of this Task Order are subject to renegotiation, 

pending resolution of an external audit(s) of the Contractor’s proposal. At the time of Task Order 

issuance, an external audit(s) of the Contractor’s proposal was not complete. Therefore, the 

parties agree that the negotiated price and other terms and conditions may be subject to a 

downward adjustment based on the results of any audit report(s) and resolution of audit findings. 

Nothing in this clause shall release the Contractor from any obligation of performance contained 

in the Task Order." 
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 (2) The Total Estimated Cost and Fee of the Task Order, and/or the Total Estimated Cost and Fee of 

the Contract Line Items, is as follows (Table B-2):  

 

Table B-2. Task Order CLIN Structure 

CLI

N 
CLIN Title 

CLIN 

Ty

pe 

Estimated Cost Fee 

Total 

Estimated 

Price 

0001

1 

Saltstone Disposal 

Unit 8/9 
CPAF $89,440,173 $5,039,943* $94,480,116 

CLIN = Contract Line Item Number CPAF = Cost Plus Award Fee  

*Target fee is calculated @ 6% of the Project Management Baseline of $83,999,043 not of total proposed 

cost of $88,724,828. 

 (3) Payment of fee will be made in accordance with this clause I.43, FAR 52.216-7, Allowable Cost 

and Payment (AUG 2018) of the Master IDIQ Contract, and other applicable clauses of the Task 

Order. The Government will pay the Contractor fee that is earned from the annual available fee 

by fiscal year, as specified in Table B-3 below. 

 (4) Task Order 4 Attachment entitled, Performance Evaluation and Measurement Plan (PEMP). 

  (1)  The CO will unilaterally issue a PEMP for each evaluation period that establishes the 

criteria and procedures for evaluating the Contractor’s performance for the purpose of 

determining fee earned.  The PEMP may be revised unilaterally by the CO at any time during 

the evaluation period.  While the PEMP incentives may be unilaterally developed by DOE, the 

expectation is that a teaming approach between DOE-SR and the Contractor will be used. 

  The PEMP will include, as a minimum, the following: 

 

(A) Evaluation criteria linked to the contract’s performance objectives as defined in terms of  

cost, schedule, technical, or other contract performance requirements or objectives. 

 

(B)  Means of how the Contractor’s performance will be measured against the evaluation 

criteria. 

 

(C) Fee evaluation period. 

 

(D) Amount of the total annual available fee that is allocated to the evaluation period, 

including the allocation for subjective award fee criteria and objective award fee criteria. 

 

(E) Methodology for application of subjective evaluation ratings or attainment of 

predetermined objectives to earn fee. 
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(F) Use of rollover of unearned fee is prohibited. 

 

(2)  The length of evaluation periods will align to the 12-month Government fiscal year (FY).  The 

evaluation periods, as specified in Table B-3, should provide a balance between 

the Contractor’s ability to have sufficient performance time for the Government to evaluate, 

but evaluation periods should provide the ability for the Government to provide timely 

evaluations on the Contractor’s performance without being administratively burdensome. 

 

 (5) Fee Determination.  Fee decisions are made solely at the discretion of the Government, including 

but not limited to, the characterization of the Contractor’s performance, amount of unearned fee, 

if any, and the methodology used to calculate the earned fee. 

 (6)  Unsatisfactory Performance.  In accordance with FAR 16.401, award fee shall not be earned if 

the contractor’s overall cost, schedule, and technical performance in the aggregate is below 

satisfactory.  The basis for all award-fee determinations shall be documented in the contract file 

to include, at a minimum, a determination that overall cost, schedule, and technical performance 

in the aggregate is or is not at a satisfactory level.  This determination and the methodology for 

determining the award fee are unilateral decisions made solely at the discretion of the 

Government. 

 (7) Total Available Fee Distribution.  Table B-3 delineates the Total Available Award Fee 

Distribution as fee allocations, contract definitization and final fee determinations are made for 

each fiscal year. 

 

Table B-3. Available Award Fee Distribution 

Task Order 

Period 

Available Fee  

(as Originally 

Awarded) 

Fee Associated with Task 

Order Changes 

Total Available  

Fee 

June 27, 2022 – 

September 30, 

2022 

$704,696 TBD $704,696 

October 1, 2022 – 

September 30, 

2023 

$2,818,784 TBD $2,818,784 

October 1, 2021 – 

September 30, 

2024 

$1,516,463 TBD $1,516,463 
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 (8) CLIN Description: 

  CLIN 00001 – Saltstone Disposal Unit 8/9: 

  This CLIN includes the total estimated cost and award fee associated with performing the work 

identified within the Task Order PWS. 

 

B.4 DOE-B-2013 Obligation of Funds (TBD) 

(a) Pursuant to the Clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs and fee. It is estimated 

that this amount is sufficient to cover performance through the date(s) shown below. 

 $90,140,778.00 October 01, 2022, to September 30, 2023 

 

B.11 Provisional Payment of Fee  

(i.) Pursuant to the Clause of this Contract, provisional fee is authorized for this task order as follows: 

$5,039,943 (total available fee) X .80 = $4,031,954  

$4,031,954/27 months = $149,332 (monthly provisional fee) 

 

Section C - Performance Work Statement 

Section C.2.2.1 Saltstone Disposal Unit (SDU) Construction of the Master IDIQ contract, is incorporated 

by reference. The Contractor shall perform, but is not limited to, accomplishment of the following 

specific work during the contract period of performance. 

 

The Contractor shall assume responsibility for the completion of the SDU 8/9 capital line item project 

(18-D-401).  SDU 8/9 project consists of providing two 32 Mgal pre-stressed concrete tanks similar in 

design to SDU #7. Based on required salt waste processing volumes, approximately 20 Mgal of disposal 

volume for saltstone grout is required annually. SDUs #8 and #9 will be under construction, with a DOE 

approved project scope, cost, and schedule baseline at the time this contract period of performance starts.  

This DOE approved baseline will be assumed by the Contractor.  The key performance parameters 

(KPPs) for each SDU structure include but are not limited to:  

 

1) The SDU is free of leaks as demonstrated by leak testing, 

2) Provides infrastructure capable of receiving saltstone grout at a minimum of 100 gallons per 

minute,  

3) Has a leak detection system in accordance with the Z‑Area Industrial Solid Waste Landfill Permit 

requirements.  

 

The Contractor shall conduct Performance Assessment analysis as necessary to maintain compliance as 

required by DOE O 435.1 for each SDU. Scope under this PWS element is considered to be complete for 

each SDU constructed upon declaration of CD-4 approval and turnover to operations including all balance 

of plant activities to support operations. 
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Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference.  The requisite clause information 

specific to this Task Order included below is consistent with the clause numbering structure established 

by the Master IDIQ Contract. 

F.3 Period of Performance 

(a) The overall Task Order period of performance shall be from June 27, 2022 to September 30, 2024. 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements  

Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 

clause, which is filled-in as follows in Table I-1. 

Table I-1. Section I Clause Fill-Ins 

Clause 

No. 

FAR/DEAR 

Reference Title 

Fill-In Information; 

See FAR 52.104(d) 

I.45 
FAR 52.217-

8 
Option to Extend Services 

Any time prior to the 

expiration of the Task Order 

DEAR = Department of Energy Acquisition 

Regulation 
FAR= Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order. 
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Attachment J-5 - Master Small Business Subcontracting Plan 

The following goals for this Task Order are appended to the Master Small Business Subcontracting 

Plan: 

Total Dollars to be Subcontracted (Large and Small 

Business $35,917,000 

% Of 

Subcontracted 

Dollars 

Small Business $17,959,000 50% 

Small Disadvantaged Business $1,796,000 5% 

Women-Owned Small Business $7,183,000 20% 

HUBZONE $1,078,000 3% 

Veteran-Owned Small Business $1,078,000 3% 

Service-Disabled Veteran-Owned Small Business $1,078,000 3% 

 

Exclusions include purchases from company affiliates, design engineering services, and 

design/construction of Saltstone Disposal Units as these are procurements that do not have 

opportunities for small business participation. 

Attachment J-7 - Contract Deliverables 

The following list of End States Cleanup Deliverables is required for this Task Order. 

Task Order 4 – Saltstone Disposal Unit 8/9 Deliverables 

Deliverabl

e Number Deliverable 

DOE 
Deliverable 

Due Date 

Task Order 

Section Action 

Response 

Time 

TO4-0001 CD-4 Package for SDU 8 Approval 30 DAYS 8/21/2023 C.2.2.1 

TO4-0002 CD-4 Package for SDU 9 Approval 30 DAYS 8/31/2024 C.2.2.1 

 

 

Performance Evaluation and Measurement Plan 

<Insert PEMP Attachment> 


